Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	23 February 2026
Team ID	699d5f89c40b5ad0e9ee5981
Project Name	Quotes Recommendation Chatbot Using NLP
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register for the chatbot using email and password.	2	High	Pranali Bangar
Sprint-1	User Profile Setup	USN-2	As a user, I can select my mood or interest preferences for quote recommendations.	2	High	Rajlakshmi Ambre
Sprint-2	User Login	USN-3	As a user, I can log into the system using my credentials.	1	High	Pranali Jadhav
Sprint- 2	Input Processing	USN-4	As a system, I can analyze user input text using NLP techniques.	3	High	Pranav Kulkarni
Sprint-3	Quote Recommendation Engine	USN-5	As a user, I want the chatbot to recommend quotes based on my mood or keywords.	5	High	Pranali Jadhav

Sprint-3	Chatbot Interface	USN-6	As a user, I can interact with the chatbot through a simple chat interface.	3	High	Rajlakshmi Ambre
Sprint-4	Database Integration	**USN-7**	As a system, I can fetch quotes from the quotes database.	3	Medium	Pranali Bangar
Sprint-4	Result Display	USN-8	As a user, I can see recommended quotes clearly on the interface.	2	High	Pranav Kulkarni

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	**Total Story Points**	**Duration**	**Sprint Start Date**	**Sprint End Date (Planned)**	**Story Points Completed (as on Planned End Date)**	**Sprint Release Date (Actual)**
Sprint-1	20	6 Days	12 Feb 2026	17 Feb 2026	20	17 Feb 2026
Sprint-2	20	6 Days	18 Feb 2026	23 Feb 2026	20	23 Feb 2026
Sprint-3	20	6 Days	24 Feb 2026	1 Mar 2026	20	1 Mar 2026
Sprint-4	20	6 Days	2 Mar 2026	7 Mar 2026	20	7 Mar 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

e